

~~CONFIDENTIAL~~

Attachment "C"

25X1A6a ALTERATIONS ON THE SECOND FLOOR OF [REDACTED] TO HOUSE A
PORTION OF THE COMPONENT DISPLACED BY THE FORMATION OF
THE NEW DIVISION

Estimated Cost: \$10,644
Estimated By: The Estimate Branch, GSA, Region 3
Engineering Required By: Design and Construction, GSA, Region 3
Alterations to be Performed By: Commercial Contract
Target Date for Completion: 1 August 1964

Description

This alteration will require the procurement and installation of metal partitions, special electric strip mounting, painting, and related work.

Justification

The alterations are necessary in order that equivalent office space may be provided for the activities displaced by the alterations described in Attachment "B".

~~CONFIDENTIAL~~
~~CONFIDENTIAL~~